COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1

ESTI MATE RUN 07/ 21/ 2015

ESTI MATE SUMVARY 12: 34: 49
CONTI D: C19590 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN. 19590- BI D COFRS REPCRTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 61.5 DAYS TI ME ALLOW 90 WORK DAYS

1-25 Over |-70 Ranps & |-25 Over 48th Ave/ BNSF RR Spur Trac

PRQJIECT NO BR0253- 233

PERCENT TI ME: 68. 33 ORI G TI ME ALLOW 90 WORK DAYS

Bri dge Expansion Joint Replacenents on |-25 over [|-70 Ranps

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
ABCO CONTRACTI NG, | NC.

2180 E. 74TH PLACE

DENVER CO 80229 303-288- 4140

CURRENT PROJIECT AMI:  $ 953, 031. 30
AWARD PRQJECT AM: $ 1, 018, 458. 00

PERCENT COVPLETE: 97.61%
FUNDS AVAI LABLE: $ 22,780.93
TOTAL CLAI MB: $ 0. 00

APPROVED FOR PAYMENT BY

PARTI Cl PATI NG

NON- PARTI CI PATI NG
TOTAL EARNI NGS
STOCKPI LED MATERI ALS
GROSS EARNI NGS

RETAI NAGE

SECURI TI ES ENCUVBERED
NET EARN NGS

LI QUI DATED DANVAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

PAY PERI OD ENDI NG 07/ 21/ 2015 DATE TI ME STARTED 10/08/2014
DATE LET 07/ 17/ 2014 DATE WORK BEGAN 10/ 08/ 2014
DATE AWARDED 07/ 31/ 2014 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 08/ 28/ 2014 DATE ACCEPTED

DATE NOTI CE TO PROCEED 10/ 08/ 2014

CURRENT TOTAL TH S ESTI MATE
$ 930, 250. 37 $ 184, 133. 07
0.00 0. 00
930, 250. 37 184, 133. 07
0. 00 -23,116. 50
930, 250. 37 161, 016. 57
-15, 276. 87 0. 00
0.00 0.00
914, 973. 50 161, 016. 57
0.00 0.00
0.00 0.00
914, 973. 50 161, 016. 57
0.00 0.00
PAYMENT DE s 61,0657

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C19590 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19590- BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT BR0253- 233 ESTI MATE NO 0004 12:34: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI CD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 203-01622 Sweepi ng (Wth Pickup Broon 13. 000 10. 000
HOUR 3. 000 438. 00
146. 00000 13. 000 1, 898. 00
0010 207-00205 Topsoi | 0. 000 0. 000
(& 0. 000 0. 00
56. 00000 0. 000 0.00
0015 208-00002 Erosion Log (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0020 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0.00
0025 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0030 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 0. 000
HOUR 3. 000 225. 00
75. 00000 3. 000 225.00
0040 208-00205 Er osi on Control Supervisor 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0.00
0045 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
800. 00000 0. 000 0.00
0050 213-00012 Spray-on Ml ch Bl anket 0. 000 0. 000
ACRE 0. 000 0. 00
4, 900. 00000 0. 000 0.00
0055 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
73, 000. 00000 1. 000 73, 000. 00



CONTI D C19590 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19590- BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0004 12: 34: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0060 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0065 627-00005 Epoxy Pavenent Mar ki ng 5. 000 0. 000
GAL 0. 000 0. 00
600. 00000 0. 000 0. 00
0070 630- 00007 Traffic Control |nspection 30. 000 30. 000
DAY 0. 000 0. 00
176. 00000 30. 000 5, 280. 00
0075 630-00012 Traffic Control Managenment 74.000 61. 000
DAY 13. 000 9, 880. 00
760. 00000 74.000 56, 240. 00
0080 630- 00015 Uniforned Traffic Control Coordination 30. 000 9. 000
HOUR 3. 000 87.00
29. 00000 12. 000 348. 00
0085 630-80001 Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0. 00
0090 630-80335 Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
385. 00000 0. 000 0. 00
0095 630-80341 Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 160 8.32
52. 00000 2.160 112. 32
0100 630-80343 Construction Traffic Sign (Panel Size Q) 39. 000 12. 000
EACH 15. 810 6, 324. 00
400. 00000 27.810 11,124.00
0105 630- 80350 Vertical Panel 71. 000 25. 500
EACH 26. 790 2,009. 25
75. 00000 52. 290 3,921.75
0110 630-80355 Portabl e Message Sign Panel 3. 000 1. 500
EACH 0.570 2,280.00
4, 000. 00000 2.070 8, 280. 00



CONTI D C19590 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19590- BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0004 12: 34: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 1. 500
Type
yPe) EACH 1. 560 5, 460. 00
3, 500. 00000 3. 060 10, 710. 00
0120 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0125 630- 80380 Traffic Cone 350. 000 125. 000
EACH 86. 500 1, 038. 00
12. 00000 211.500 2,538. 00
0130 630-85041 Mobi | e Attenuat or 61. 000 48. 000
DAY 13. 000 8, 905. 00
685. 00000 61. 000 41, 785. 00
0135 632-00000 N ght Work Lighting 1. 000 0. 800
LS 0. 100 1, 700. 00
17, 000. 00000 0. 900 15, 300. 00
0140 700-70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70035 F/' A Adjust Uility 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 256, 356. 00 $ 38,354.57 % 236, 262. 07




CONTI D C19590 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19590- BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0004 12: 34: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 0300 Str. E-16-GC, [-25 over 1-70 Ranps

0170 202- 00504 Renoval of Expansion Device 732. 000 732. 000
LF 0. 000 0. 00
135. 00000 732. 000 98, 820. 00
0175 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1. 000 0. 000
TON 0. 000 0. 00
450. 00000 0. 000 0. 00
0180 411-10255 Emul sified Asphalt (Sl ow Setting) 1. 000 0. 000
GAL 0. 000 0. 00
5. 00000 0. 000 0. 00
0185 518-01004 Bri dge Expansion Device (0-4 Inch) 736. 000 736. 000
LF 0. 000 0. 00
255. 00000 736. 000 187, 680. 00
0185 MATERI AL ALLOMANCE Expansi on Devi ce Materi al 0. 000
LF 0. 000 0. 00
102. 74000 0. 000 0. 00
0190 601-03041 Concrete Oass D (Bridge) (Special) HOV Lanes 20. 250 20. 250
CY 0. 000 0. 00
2, 320. 00000 20. 250 46, 980. 00
0195 601-06100 Concrete (Patching) I-25 Lanes only 53.720 53. 720
CY 0. 000 0. 00
1, 330. 00000 53.720 71, 447. 60
0200 602-00020 Rei nforcing Steel (Epoxy Coated) 4,308. 000 3,192. 000
LB 0. 000 0. 00
2. 00000 3,192. 000 6, 384. 00
CAT 0300 CURRENT AMI $ 413,998.60 $ 0.00% 411, 311. 60

CAT NO0301 0301 Str. E-16-NW [-25 over 48th Ave

0205 202- 00246 Renoval of Asphalt Mat (Planing) (Special) 2,933. 000 2,933. 000
SY 0. 000 0. 00
4. 00000 2,933. 000 11, 732. 00
0210 202- 00504 Renoval of Expansion Device 444. 000 220. 000
LF 224.000 30, 240. 00

135. 00000 444,000 59, 940. 00



CONTI D C19590 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 19590- BI D ESTI MATE RUN 07/ 21/ 2015
PRQJECT: BR0253- 233 ESTI MATE NO 0004 12: 34: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0301 0301 Str. E-16-NW [-25 over 48th Ave

0215 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
450. 00000 0. 000 0. 00
0220 518-01004 Bri dge Expansion Device (0-4 Inch) 446. 000 221.000
LF 225. 000 57, 375. 00
255. 00000 446. 000 113, 730. 00
0220 MATERI AL ALLOMANCE Expansi on Devi ce Materi al 225. 000
LF -225. 000 -23,116. 50
102. 74000 0. 000 0. 00
0225 601-03041 Concrete Oass D (Bridge) (Special) HOV Lanes 8. 250 8. 250
CY 0. 000 0. 00
2,320. 00000 8. 250 19, 140. 00
0230 601-06100 Concrete (Patching) I-25 Lanes only 32.190 12. 640
cY 19. 550 26, 001. 50
1, 330. 00000 32.190 42,812.70
0235 602-00020 Rei nforcing Steel (Epoxy Coated) 2,096. 000 980. 000
LB 1, 116. 000 2,232.00
2. 00000 2,096. 000 4,192. 00
0240 607-53137 Fence Chain Link (Special) (36 Inch) 365. 000 0. 000
LF 365. 000 29, 930. 00
82. 00000 365. 000 29, 930. 00

CAT 0301 CURRENT AMI  $ 281,476.70 $ 122, 662.00 $ 281,476.70
CAT NOO400 0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
600. 00000 2.000 1, 200. 00
CAT 0400 CURRENT AMI  $ 1,200.00 $ 0.00$ 1, 200. 00

PRQJIECT TOTAL CURRENT AMI  $ 953,031.30 $ 161, 016.57 $ 930, 250. 37



